

Project Center

Project Name	Start	Finish	UNC Goal
0%	11/24/2008	8/23/2010	
ADDS_Web_Focus_List_Serve_Implementation	10/25/2009	1/1/2010	
Audio-Visual McKee lighting upgrade	7/13/2009	8/23/2010	1,4
4%	9/1/2009	1/8/2010	
Audio-Visual Upgrade old style high tech rooms	9/1/2009	1/8/2010	
5%	4/1/2009	8/1/2010	
Audio-Visual_30 Tech Classrooms FY10	4/1/2009	8/1/2010	1,2,3,4
6%	9/25/2009	12/1/2009	
Netcomm_Centerra Phase II	9/25/2009	12/1/2009	1,2,3,4
8%	10/1/2009	3/31/2010	
Desktop_FY10_Academic_Refresh	10/1/2009	3/31/2010	1,2,3
9%	7/7/2008	10/4/2009	
ADDS E Fort Project	7/7/2008	10/4/2009	1
14%	5/11/2009	10/23/2009	
Desktop_Server_Consolidation	5/11/2009	10/23/2009	1,2,3,4
15%	5/1/2009	4/6/2011	
Desktop_Virtualization_Pilot	5/1/2009	4/6/2011	1,2,3,4
16%	5/12/2009	1/1/2010	
ADDS_Implement_Team_Foundation_Server	5/12/2009	1/1/2010	
20%	2/17/2009	6/4/2009	
ADDS Implement Sevis System	2/17/2009	6/4/2009	1,2,3,4,5
24%	10/20/2008	12/31/2009	
TSC_Blackboard (Learning Management System)	3/23/2009	12/31/2009	1,2,3,4
25%	3/3/2008	12/31/2009	
ADDS Probation Hours	3/3/2008	10/22/2009	1,2,3
TSC_Secured On-Boarding-Off-Boarding	7/1/2008	12/31/2009	1,2,3,4
29%	3/19/2009	6/11/2010	
Netcomm_SSL VPN	3/19/2009	6/11/2010	1,2,3,4
32%	9/11/2008	10/11/2009	
Admin_Banner_8	9/11/2008	10/11/2009	1,2,3,4
34%	7/28/2009	1/8/2010	
Audio-Visual Kepner project	7/28/2009	1/8/2010	1,4
38%	11/4/2008	1/29/2010	
Security_P2P HEA	11/4/2008	11/30/2009	1,2,3,4
ADDS_File_Maker_Pro_Server_Implementation	10/25/2009	1/29/2010	1,2,3
57%	1/1/2009	12/31/2009	
Midrange_Virtual Desktop Pilot Phase I	1/1/2009	12/31/2009	1,3,4
60%	12/29/2008	10/1/2009	
ADDS Develop new strategies for G drive DB Server	12/29/2008	10/1/2009	1,2,3
67%	7/14/2009	11/3/2009	

Audio-Visual RoomView Server Project	7/20/2009	10/3/2009	1,2,3
68%	2/26/2009	10/30/2009	
Midrange_VMWare Server Migration	2/26/2009	10/30/2009	1,2,3,4
70%	9/28/2008	2/11/2010	
Midrange_Email for Life	9/28/2008	2/11/2010	1,2,3,4
75%	12/8/2008	1/8/2010	
ADDS_Banner_Data_Integration	3/23/2009	10/2/2009	1,2,3,4,5
Audio-Visual_McKee Lecture Hall Rebuild	6/1/2009	1/8/2010	1,2,3,4
ADDS Grader and Self Service Scanning	12/8/2008	1/8/2010	2
78%	5/1/2009	3/31/2010	
Midrange_Storage Environment Improvements	8/13/2009	11/8/2009	1,2,3,4
Desktop_Apple_Enterprise	5/1/2009	3/31/2010	1,2,3,4
86%	1/1/2009	11/6/2009	
ADDS_Trac_Dat_Program_Review_Programming	1/1/2009	11/6/2009	1,2,3,4,5
88%	1/26/2009	5/1/2009	
ADDS_Red_Flags_Implementation	1/26/2009	5/1/2009	1,2,3,4,5
89%	5/26/2008	8/7/2009	
Security Awareness Education	5/26/2008	8/7/2009	1,2,3,4
90%	9/1/2008	10/1/2009	
ADDS Web Services Upgrade for R25	9/1/2008	10/1/2009	1,2,3
ADDS_Energy_Cap	4/6/2009	8/28/2009	4,5
100%	8/11/2007	12/5/2009	
ADDS_Xtender_Imagenow	7/23/2008	8/15/2008	1,2,3
ADDS_Orientation_and_Priority_Registration	12/12/2008	3/21/2009	1,2,3,4,5
NetComm_VoicemailUpgrade	6/22/2009	7/7/2009	1,2,3,4
Desktop_BearDrive Desktop Implementation	11/3/2008	12/31/2008	1,2,4
NetComm_Wireless Guest NAC	10/6/2008	3/19/2009	1,2,3,4
Audio-Visual_Classroom Speaker Installs	11/3/2008	3/19/2009	1,2,3,4
Desktop_Counseling Center Webcams	12/2/2008	1/30/2009	1,2
ADDS Develop Security Audit for Banner Security	11/3/2008	9/1/2009	4,5
Audio-Visual_Classroom Refresh 09	3/2/2009	8/25/2009	1,2,3,4
ADDS Investigate Barnes and Noble Load	11/24/2008	7/30/2009	1,2,3,4,5
NetComm-Midrange_WFUNCO_Decommission	11/26/2008	8/4/2009	1,2,3,4
Desktop_LabStats	10/1/2008	3/27/2009	1,2,3
Audio-Visual Harrison Student Lounge Install	8/7/2009	12/5/2009	1,4
NetComm_CallCentersUpgrade	6/22/2009	8/31/2009	1,2,3,4
ADDS Audit Project	6/29/2008	8/2/2008	1
NetComm_ResHallPhoneUpgrade	6/22/2009	8/28/2009	1,2,4
NetComm_InternetBandwidth	11/10/2008	7/25/2009	1,2,3
ADDS Learning Management System	12/1/2008	6/1/2009	3,4
NetComm_Infrastructure	10/22/2008	7/31/2009	1,2,3,4
ADDS Create a faculty staff account activation and password reset	2/18/2009	8/14/2009	1,2,4
Desktop_Apple Server Phase I	12/31/2007	2/20/2009	4

Midrange_Active Directory 2008	3/16/2009	8/16/2009	1,2,3,4
Midrange_Digital Repository	11/7/2008	11/2/2009	1,2,3,4
ADDS Data Management Investigation	1/5/2009	6/1/2009	1,2,3,4,5
Admin_IT Website_SupportU	11/4/2008	5/15/2009	4
Audio-Visual_08-09 Smart Classrooms	7/1/2008	8/14/2009	1,2,3,4
NetComm_Unified Call Mananger Upgrade	10/17/2008	8/15/2009	4
ADDS Investigate ODS 8 Upgrade	11/3/2008	12/4/2008	1,2,3,4,5
Desktop_Academic Computer Refresh	11/10/2008	6/30/2009	1,2,3,4
Netcomm_HD Video Conferencing	3/19/2009	5/4/2009	1,2,3,4

User Name: UNCO1\cody.stone

Timestamp: Monday, October 26, 2009 10:08:08 AM