

Project Center					
Project Name	Start	Finish	% Complete	UNC Goal	Expected Outcome(s)
3PA_FNDAPP02_Migration	5/12/2011	10/26/2011	100%	1,2,3,4	Migrate Blackbaud application to the virtual server environment
Netcom_CNR Upgrade	6/13/2011	8/9/2011	100%	1,3	Update the ResNet registration process.
Banner_Follet_Book_Store_Integration	7/25/2011	8/23/2011	100%	1,2,3,4,5	Integration for textbook viewing for students and faculty orders
ISA_Advising_survey_NHS	7/18/2011	8/23/2011	100%	1,2,3	Streamline and capture communications to students
3PA_Student_Server_Consolidation	6/23/2011	9/14/2011	100%	1,4	Consolidate and virtualize the remaining departmental servers.
3PA_AUXSERV4-Decommission	2/21/2011	9/21/2011	100%	3	Consolidate applications and existing servers onto a single virtualized platform
Midrange Sharepoint 2010	7/19/2010	9/2/2011	99%	1,2,3,4	Migrate all sharepoint 2007 sites to sharepoint 2010.
DST_SCCM	6/23/2011	12/2/2011	96%	1,2,3	Increase the ability to inventory and manage the desktop computing environment
3PA_Network_Management_System	5/2/2011	10/27/2011	96%	1,2,3,4	Consolidate and update systems and applications that are being monitored for performance and availability
ISA_Qualtrics_Survey_and_Policy_Implementation	8/8/2011	1/2/2012	95%	1,2,3,4,5	Implement new campus survey product and policy.
ISA_CRM_for_New_Student_Orientation	4/21/2011	7/1/2011	88%	3,4	Communication Campaign for Orientation
DST_SCRP	10/1/2010	12/30/2011	87%	1,2,3	Refresh campus computers labs per our refresh cycle
DST_RemoteApp	2/2/2011	6/1/2012	85%	1,2,3,4	Test the functionality of serving applications via a web portal.
URSA_R25_WebServices_Implementation	5/3/2010	4/29/2011	83%	2,3,4,5	WebServices for R25 Installed
3PA_LOCKSS_Upgrade	4/19/2011	11/17/2011	80%	1,2,3,4	Increase storage capacity of the existing system. Upgrade software application to support new features.
ISA_New_Parking_System_Implementation	6/30/2011	9/15/2011	79%	5	Implement Boss Cars the new parking system
Database_Implement_Data_Dictionary	10/24/2011	12/2/2011	65%	1,2,3,4,5	A central location for data element data is created or identified
LMS_Blackboard Upgrade	2/7/2011	3/7/2012	54%	1,2,3,4,5	Upgrade the existing version of Blackboard to 9.1
ISA_Fall_11_ODS_Data_View_Creations	8/2/2011	12/30/2011	51%	1,2,3	Simplified views for data for Banner system modules for Reporting
Netcom_FolP	4/30/2010	9/30/2011	51%	1,2,3,4	Establish a Fax over IP server to handle additional capacity for fax numbers.
BAT_Advising_in_Banner	5/2/2011	12/16/2011	47%	1,2,3	Advising processes will be captured through Banner
URSA_CoCurricular_Transcripts_Web_Update	9/9/2011	11/17/2011	39%	1,2,3,4,5	
Banner_Career Services Software Data Integration	8/23/2011	9/2/2011	29%	5	System integration with Banner
BAT_Approval_Queues_Phase_III	8/2/2010	4/16/2012	24%	1,2,3	Remove paper Purchase Requisitions, move to self service Banner and allow depts to enter documents on line and flow through approval queues.
INIT_Banner_Purge_Project	8/22/2011	7/31/2012	20%	3	Purge definition and tasks for each Banner functional unit
URSA_Payment_Plans_Touchnet_Upgrade	8/18/2011	12/15/2011	17%	1,2,3,4,5	Allow Students to make multiple automatic payments for their student bill
AV 11-12 Classroom Builds	8/8/2011	6/29/2012	14%	1,2,3,4	Upgrade technology in classrooms based on feedback from the academic areas.
Netcom_SSL VPN Transition	5/10/2010	12/30/2011	11%	1,2,3,4	Remove the legacy VPN solution and fully implement the SSL VPN product for all remote access needs
Database_Survey_Data_Available_Database	10/24/2011	12/2/2011	9%	1,2,3,4,5	Cdata from important student survey's is stored in an accessible databasereate a procedure for Impact Analysis and provide documented reporting standards
Midrange_Exchange 2010 Enhancements	7/1/2011	12/30/2011	4%	1,2,4	Continue to tune the campus messaging system. Reviewing performance and stability and incorporating email archiving into the discussion.

Midrange_ID Management	9/28/2011	1/31/2012	2%	1,2,4	Utilize ILM to dynamically create faculty and staff Active Directory and Exchange Accounts based off of employee information in Banner.
Database_EFORT_Phase_II	8/22/2011	10/31/2011	2%	1,2,3	Remediate issues with current Datagard setup and add INB server to EFFORT environment
INIT_BAT_Faculty_Activity_Implementation	8/23/2011	7/31/2012	1%	1,2,3,4,5	Identify locations in Banner to store faculty data and provide input mechanism
Security_Internal Audit	8/22/2011	12/30/2011	0%	1,2,3,4	Review internal processes and technologies for areas to improve.
Midrange_Sustainability Projects	10/3/2011	3/30/2012	0%	1	Review the campus server and desktop environments for opportunities to support sustainability projects.
Netcom_Network Infrastructure Refresh	8/22/2011	2/1/2012	0%	1,2,3,4	Improve the campus data network performance and stability
INIT_URSA_Google_Analytics_Implementation	8/22/2011	12/30/2011	0%	1,2,3,4,5	Code embedded in Admission/Grad School applications for admissions
IT_Disaster Recovery	9/26/2011	3/30/2012	0%	1,2,4	Review existing disaster recovery procedures and processes to ensure data is updated and staff is aware of the expectation of recovery.
HOLD_Alertus Notification System	8/23/2011	10/28/2011	0%	1,2,3,4	Provide the ability to send popup notifications to all UNC desktop computers
IT_File Storage and Document Collaboration	7/1/2011	3/30/2012	0%	1,2,3,4	Optimize file storage server and document coloboration server
Banner_Impact_Analysis_and_Reporting_Standards	8/23/2011	11/23/2011	0%	1,2,3	Create a procedure for Impact Analysis and provide documented reporting standards
IT_Cloud Computing Analysis	8/22/2011	12/30/2011	0%	1,2,3,4	Provide a detailed recommendation for cloud computing options for faculty, staff and students.
Security_Awareness Campaign	8/22/2011	12/30/2011	0%	1,2,3,4	As a part of our commitment to HB1157, we are required to have a security awareness campaign for campus. The goal is to raise awareness about information security.
LMS_Learning Management System Analysis	8/22/2011	12/30/2011	0%	1,2,3,4,5	Review and recommend a clear direction for the UNC LMS platform and product. Get input from all areas of campus to ensure successful potential migration
Database_Create_an_Audit_of_the_Materialization_Processes	8/23/2011	12/2/2011	0%	1,2,3,4,5	A process that identifies that successful completion of the Materialized view creation
Midrange_UNCO1 Domain Organization	10/3/2011	12/6/2011	0%	1,2,4	Review the Active Directory for accuracy and stability regarding the current organizational sturcture.
AV projector room maintenance	8/8/2011	6/29/2012	0%	1,2,3	Replace failing projectors and improve the quality of the images being presented.
User Name: UNCO1\cody.stone					
Timestamp: Tuesday, October 25, 2011 11:12:20 AM					