

STRATEGIC INCLUSION AND DIVERSITY DEVELOPMENT

	OCTOBER				NOVEMBER			DECEMBER	
TASK FORCE	Week of 9-13	Week of 16-20	Week of 23-27	Week of 30- Nov.3	Week of 6-10	Week of 13-17	Both weeks of 20-24 27-Dec.1	Week of 4-8	Week of 11-15
Focus Groups	18 th – Dining hall Mgt.	Faculty Groups – includes #2 and #3 Tasks	24 th and 26 th – Dining Hall Staff	Faculty Groups – includes #2 and #3 Tasks	Process Communications				
TF #1 Presentations		1 st meeting w/ Leadership Groups to provide sample presentation outline, general guidelines, next steps		2 nd meeting w/ Leadership Groups - make practice presentations - Identify presentation schedules between groups	Cross- Group Presentations		Process Communications	Cross- Group Presentations	
						15 th – DAC Presentations			
TF #2 Assessment		1 st meetings to get input		Survey Communications		2 nd Meetings to give feedback	Survey Communications		
TF #3		1 st meetings to get input		Workshop Communications		2 nd Meetings to give feedback	Workshop Communications		

STRATEGIC INCLUSION AND DIVERSITY DEVELOPMENT

	JANUARY 2007					FEBRUARY 2007			
	Week of 1-5	Week of 8-12	Week of 15-19	Week of 22-26	Week of 29-Feb 2	Week of 5-9	Week of 12-16	Week of 19-23	Week of 26-Mar 2
Workshop			Pilot Session - 40 select participants - 1 ½ - 2 days			Week 1: Sessions 1, 2, 3 - 1 ½ - 2 days - 45 attendees - No survey feedback	Week 2: Sessions 3, 4, 5 - 1 ½ - 2 days - 45 attendees - Survey feedback in #4 and #5	Week 3: Sessions 6, 7, 8 - 1 ½ - 2 days - 45 attendees - Survey feedback	Week 4: Sessions 8, 9, 10 - 1 ½ - 2 days - 45 attendees - Survey feedback
EDIE Survey	Survey Communications		Administer Survey - Jan 15 th – Jan 24 th - 100 people per session - 4 sessions per day		Process Survey - Develop reports Jan 25 th – Feb 7 th	Survey Feedback - Feb 8 th – 9 th - Mgt Team - Task Force		DAC Survey Feedback - Feb 22 nd	

	MARCH 2007				APRIL 2007				
	Week of 5-9	Week of 12-16	Week of 19-23	Week of 26-30	Week of 2-6	Week of 9-13	Week of 16-20	Week of 23-27	Week of 30-May 4
Workshop	Week 5: Sessions 11, 12, 13 - 1 ½ - 2 days - 45 attendees - Survey feedback	Week 6: Sessions 13, 14, 15 - 1 ½ - 2 days - 45 attendees - Survey feedback	Week 7: Sessions 16, 17, 18 - 1 ½ - 2 days - 45 attendees - Survey feedback	Week 8: Sessions 18, 19, 20 - 1 ½ - 2 days - 45 attendees - Survey feedback	Week 9: Sessions 21, 22, 23 - 1 ½ - 2 days - 45 attendees - Survey feedback	Week 10: Sessions 23, 24, 25 - 1 ½ - 2 days - 45 attendees - Survey feedback	Week 11: Sessions 26, 27, 28 - 1 ½ - 2 days - 45 attendees - Survey feedback	Week 12: Sessions 28, 29, 30 - 1 ½ - 2 days - 45 attendees - Survey feedback	Week 13: Sessions 31, 32 - 1 ½ - 2 days - 45 attendees - Survey feedback
Action Planning Sessions	Group Sessions Beginning February 26 th – May 11 th Publish milestones and successes								